Checkpoint Meeting Minutes

Group Identifier: 33

Date of Meeting: 8 03 2016

Attendance

Register:

| Name | Present |
|----------------------------------|---------|
| David Bednall Project Manager | X |
| Fionnuala De Diego Watson | Χ |
| Abbas Merali | Χ |
| Sofia Bibi | Χ |
| Tarek Nouelaty | Χ |

If present mark with (X), approved absence (A), otherwise leave blank

Progress review of last week

| Name | Task Description | Task |
|-------------------------|-------------------------------|--------|
| | | Status |
| David | Create jpanels for use in | С |
| Playlist Manager | template from GUI | |
| | Complete logic and module GUI | С |
| | | |
| Fionnuala | Print songs to panel | С |
| Track Player | Animate track player | 0 |
| | Complete logic and module GUI | 0 |
| Abbas | Make radio button code | С |
| Radio Station Generator | Implement main GUI design | С |
| | Complete logic and module GUI | С |
| Sofia | GUI | 0 |
| Social Manager | Complete logic and module GUI | 0 |
| | | |
| Tarek | Finish accounts GUI | С |
| Account Manager | Complete logic and module GUI | 0 |
| | | |

Max three rows per group member. Task status: (C) completed (O) ongoing (X) no report

Plan for next week

| Name | Task Description | Task Status |
|-------------------------|-------------------------------|----------------|
| David | Display tabulated playlists | N |
| Playlist Manager | Work on module integration | N |
| | | |
| Fionnuala | Animate track player | N |
| Track Player | Work on module integration | N |
| | | |
| Abbas | Implement login | N |
| Radio Station Generator | Work on module integration | N |
| | | |
| Sofia | GUI | 0 |
| Social Manager | Complete logic and module GUI | 0 |
| | Work on module integration | N |
| Tarek | Implement delete account | N |
| Account Manager | Work on module integration | N |
| | | |

Max three rows per group member. Task status: (N) new (O) ongoing (X) no report

Other Issues and Risks